

RESOLUTION NO. ____

A RESOLUTION APPROVING CHANGE ORDER NO. 4 WITH HUEY P. STOCKSTILL, LLC FOR LADOTD PROJECT H.013269.6 AUDUBON AVENUE OVERLAY LA 1 TO TERREBONNE PARISH LINE AND AUTHORIZING THE EXECUTION OF THE DOCUMENTS THEREWITH

BE IT RESOLVED by the City Council of the City of Thibodaux in regular session assembled, that:

WHEREAS, the City entered into a contract with Huey P. Stockstill, LLC for the Audubon Avenue Overlay Project which is LA DOTD Project No. H.013269.6; and

WHEREAS, due to balancing the quantities in the contract with actual quantities used in the project and to correct the actual contract days needed for completion of the project, Change Order No. 4 is being proposed; and

WHEREAS, Change Order No. 4 increases the contract amount by \$130,382.76, an increases the contract days by 30 days; thereby making the total contract amount \$1,837,138.03.

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Thibodaux that Change Order No. 4 with Huey P. Stockstill, LLC, as mentioned above, is hereby approved, and authorize the execution of the related documents on behalf of the City.

BE IT FURTHER RESOLVED that a copy of the said change orders are attached hereto as "Exhibit A" and thereby made a part hereof.

The above resolution having been submitted to a vote, the vote thereon was as follows:

YEAS:
NAYS:
ABSENT:
ABSTAINED:

And the above resolution was declared adopted this ____ day of _____ 2025.

Jennifer Morvant, Council Adm.

Chad J. Mire, President