



**General Contractor**  
PO Box 258  
Plattenville, LA 70346

## PROPOSED CHANGE ORDER

**PHONE (225) 226-8814**

TO: Brandon Arceneaux	CO#	Revision #
	125-004	2
	JOB NAME/LOCATION	
	Downtown Pavilion	
	100 St. Philip St., Thibodaux, LA 70301	
	DATE	JOB PHONE
	5/27/2025	985.413.3101

### WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES FOR:

**Original:** Price below is to resolve an issue that came up with the catch basin. The path indicated on the drawings vs. the path in after excavation were different. The pipe did not continue to the street under where the new catch basin is going to be. It stopped about 8' short and is running perpendicular to the path it was on. We received a detail drawing from the architect on how to resolve this matter. The cost below is the price to resolve this matter per the provided detail.

**Rev.1:** The price below has been revised to match the last changes per on site discovery work completed by Sage Construction in conjunction with the City of Thibodaux. The prices below are to complete the work for the revised catch basin detail on attached drawing CO 3 Drain Pipe 2, CO3 Drain Pipe 3, and collar - 01-05-06-2022. We have also include the Exploratory Excavation and the Emergency Silt Fence that had to be completed due to the fence we had installed per the original contract was destroyed. See picture attached of original and new.

**Rev.2:** Price revised to reflect that the owner is providing the H2O activated cement blanket, 15" drain pipe, and manhole frame and grate.

**WE PROPOSE HEREBY TO FURNISH MATERIAL AND LABOR--COMPLETE IN ACCORDANCE WITH THE ABOVE SPECIFICATIONS , FOR THE BUDGET OF:**

Catch Basin Repair	\$	3,376.19
H2O Blanket install with full roll	\$	1,064.23
Exploratory Excavation	\$	1,252.87
Emergency Silt Fence	\$	256.31
Pipe 2	\$	2,167.40
Mark-up (15%)	\$	1,217.55
Total:	\$	9,334.55

DOLLARS  
35 Days Added to contract

ALL MATERIAL IS GUARANTEED TO BE AS SPECIFIED. ALL WORK TO BE COMPLETED IN A PROFESSIONAL MANNER ACCORDING TO STANDARD PRACTICES. ANY ALTERATION OR DEVIATION FROM ABOVE SPECIFICATIONS INVOLVING EXTRA COSTS WILL BE EXECUTED ONLY UPON WRITTEN ORDERS, AND WILL BECOME AN EXTRA CHARGE OVER AND ABOVE THE ESTIMATE. ALL AGREEMENTS CONTINGENT UPON STRIKES, ACCIDENTS AND DELAYS BEYOND OUR CONTROL.

AUTHORIZED  
SIGNATURE \_\_\_\_\_

NOTE: THIS PROPOSAL MAY BE  
WITHDRAWN BY US IF NOT ACCEPTED  
WITHIN 3 DAYS.

**ACCEPTANCE OF PROPOSAL--** THE ABOVE PRICES, SPECIFICATIONS AND CONDITIONS ARE SATISFACTORY AND ARE HEREBY ACCEPTED. YOU ARE AUTHORIZED TO DO THE WORK AS SPECIFIED. PAYMENT WILL BE MADE AS OUTLINED ABOVE.

SIGNATURE \_\_\_\_\_

SIGNATURE \_\_\_\_\_

DATE OF ACCEPTANCE: \_\_\_\_\_