

RESOLUTION NO. ____

**A RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE
ORDER NO. 1 WITH SAGE CONSTRUCTION FOR THE DOWNTOWN
PAVILION PROJECT**

BE IT RESOLVED by the City Council of the City of Thibodaux in regular session assembled, that:

WHEREAS, the City entered into a contract with Sage Construction for the Downtown Pavilion Project; and

WHEREAS, due to the pipe for the new catch basin in the drawing not matching the pipe found underground during excavation Change Order No. 1 is being proposed; and

WHEREAS, Change Order No. 1 increases the contract amount by \$9,334.55, thereby making the new total contract amount \$292,863.42, and also increases the contract time by 35 days.

NOW, THEREFORE BE IT RESOLVED by the City Council that the Mayor be and is hereby authorized to execute Change Order No. 1 with Sage Construction as mentioned above.

BE IT FURTHER RESOLVED that a copy of the said change order is attached hereto as "Exhibit A" and thereby made a part hereof.

The above resolution having been submitted to a vote, the vote thereon was as follows:

YEAS:
NAYS:
ABSENT:
ABSTAINED:

And the above resolution was declared adopted this ____ day of _____ 2025.

Jennifer Morvant, Council Adm.

Chad J. Mire, President