



## LETTER OF TRANSMITTAL

**Date:** April 21, 2026

**Project Name:** Miracle League Field at  
Peltier Park

**To:** Dillon Benoit  
Duplantis Design Group  
314 E Bayou Road  
Thibodaux, LA 70301

**Project #:** 23-1072

**From:** Brooke Miller

**WE ARE SEND YOU:**

Copies	Description
1	Change Order Request #1

**THE ABOVE ARE TRANSMITTED AS CHECKED BELOW:**

- |  |  |
|--|--|
| <input checked="" type="checkbox"/> For Approval<br><input type="checkbox"/> For Your Use<br><input type="checkbox"/> Returned for Corrections | <input type="checkbox"/> Approved as Submitted<br><input type="checkbox"/> Approved as Noted<br><input type="checkbox"/> Resubmit for Approval |
|--|--|

**Transmitted Via:**

- |                                       |                                       |   |
|---------------------------------------|---------------------------------------|---|
| <input type="checkbox"/> Courier      | <input type="checkbox"/> Hand Deliver | <input checked="" type="checkbox"/> Email/Fax |
| <input type="checkbox"/> Other: _____ |                                       |   |

**Notes:**

## Change Order Request

**Project:** Miracle League at Peltier Park

**Owner:** City of Thibodaux

**Contractor:** Next Generation Sports Surfaces, LLC

**Date:** April 21, 2026

**COR No:** 1

**Description of Change:**

Re-Route Overhead Electrical & Foul Poles Credit

**Reason for Change:**

Unforeseen Conditions

Field Conflict

Owner Request

Other:

Plan/Specification Revision

**Cost Breakdown**

Description	Amount
Re-Route overhead electrical service in conflict with new parking area	\$21,300.00
- Remove/Replace 10' sidewalk	
- Remove/Replace 50' of other paving	
- Directional bore underground service conduit	
- Install new rack with meter & panel	
- Feed existing panel	
- Remove (2) overhead poles	
- Install (2) bollards around new parking & electric rack	
- Add outlet at 1st base dugout column	
Foul Pole Deduct	-\$2,200.00
<b>Total Change Order Amount:</b>	<b>\$19,100.00</b>

**Time Impact**

Number of calendar days add: 5 days

**Attachment:**

Supporting subcontractor/vendor quotes

Material invoices

Sketches or marked-up plans

Other:

Photos of field conditions

**Submitted By:**

**Name:** Scott Miller

**Title:** Operations Manager

**Next Generation Sports Surfaces, LLC**

**For Review and Approval**

**Architect:**

**Date:**

**Owner:**

**Date:**

**SECTION 00074 - CHANGE ORDER**

Change Order: 01

Date: May 4, 2026

Agreement Date: January 28, 2026

Project Description: LWCF Miracle League Field at Peltier Park

Contractor: Next Generation Sports Surfaces, LLC

The following changes are hereby made to the Contract Documents:

The Contractor has submitted the attached Change Order Request (COR 1) to convert the existing overhead electrical cables and service pole to underground conduits to improve aesthetic appeal and safety within the new pavement area, and to provide credit for 12' foul poles being used in lieu of 30' foul poles as called out by the plans. These services will be provided for a not-to-exceed amount of \$19,100.00 and 5 additional days of work.

Justification:

An existing electrical overhead and service pole reside within an area containing new parking spots included within the project scope. Moving this service underground will improve park aesthetics and it meets LWCF preference for underground electric. The foul pole size reduction provides a more suitable option for the Miracle League field since the poles will be more appropriately sized.

Change to Contract Price:

Original Contract Price:	\$ <u>627,382.00</u>
Current Contract Price adjusted by previous Change Order:	N/A
The Contract Price due to this Change Order will be increased by:	\$ <u>19,100.00</u>
The new Contract Price including this Change Order will be:	\$ <u>646,482.00</u>

Change to Contract Time:

Original completion date:	<u>June 11, 2026</u>
---------------------------	----------------------

Current completion date adjusted by  
previous Change Order:

N/A

The Contract Time due to this Change  
Order will be increased  
by the indicated calendar days:

5

The new Contract Time including this  
Change Order will be:

June 16, 2026

Recommended by: \_\_\_\_\_ Date \_\_\_\_\_  
(Engineer)

By: Dillon Benoit, PE  
Title: Design Professional, Duplantis Design Group, PC

Accepted by: \_\_\_\_\_ Date \_\_\_\_\_  
(Contractor)

By: Scott Miller  
Title: Construction Manager, Next Generation Sports Surfaces, LLC

Ordered by: \_\_\_\_\_ Date \_\_\_\_\_  
(City of Thibodaux)

By: Kevin Clement  
Title: Mayor, City of Thibodaux

# NextGenSportsSurfaces

Bringing Our A-Game Every Day

## LETTER OF TRANSMITTAL

**Date:** April 27, 2026

**Project Name:** Miracle League Field at  
Peltier Park

**To:** Dillon Benoit  
Duplantis Design Group  
314 E Bayou Road  
Thibodaux, LA 70301

**Project #:** 23-1072

**From:** Brooke Miller

### WE ARE SEND YOU:

Copies	Description
1	Change Order Request #1_Rev
1	Sketch
2	Vendor Estimate

### THE ABOVE ARE TRANSMITTED AS CHECKED BELOW:

- |   |   |
|---|---|
| <input type="checkbox"/> For Approval             | <input type="checkbox"/> Approved as Submitted            |
| <input type="checkbox"/> For Your Use             | <input type="checkbox"/> Approved as Noted                |
| <input type="checkbox"/> Returned for Corrections | <input checked="" type="checkbox"/> Resubmit for Approval |

**Transmitted Via:**

- Courier     Hand Deliver     Email/Fax  
 Other: \_\_\_\_\_

**Notes:**

## Change Order Request

**Project:** Miracle League at Peltier Park

**Owner:** City of Thibodaux

**Contractor:** Next Generation Sports Surfaces, LLC

**Date:** April 27, 2026

**COR No:** 1\_REV

**Description of Change:**

Re-Route Overhead Electrical & Foul Poles Credit

**Reason for Change:**

- Unforeseen Conditions  
 Field Conflict

- Owner Request  
 Other:

- Plan/Specification Revision

**Cost Breakdown**

Description	Amount
Re-Route overhead electrical service in conflict with new parking area	
- Remove/Replace 10' sidewalk	\$1,800.00
- Remove/Replace 50' of other paving	\$2,200.00
- Directional bore underground service conduit	\$5,200.00
- Install new rack with meter & panel	\$5,500.00
- Feed existing panel	\$2,700.00
- Remove (2) overhead poles	\$800.00
- Install (2) bollards around new parking & electric rack	\$600.00
- Add outlet at 1st base dugout coloumn	\$2,500.00
Foul Pole 30 ft - Deduct	-\$6,600.00
Foul Pole 12 ft	\$4,400.00
<b>Total Change Order Amount:</b>	<b>\$19,100.00</b>

**Time Impact**

Number of calendar days add:  5  days

**Attachment:**

- Supporting subcontractor/vendor quotes  
 Material invoices

- Sketches or marked-up plans  
 Other:

- Photos of field conditions

**Submitted By:**

**Name:** Scott Miller

**Title:** Operations Manager

Next Generation Sports Surfaces, LLC

**For Review and Approval**

**Architect:**

**Date:**

**Owner:**

**Date:**



**PYT Sports, Inc.**  
 2908 W. 99th Place  
 Evergreen Park, IL 60805  
 7086342099  
 www.pytsports.net

**Estimate**

**ADDRESS**

Scott Miller  
 NextGen Sports Surfaces  
 714 Turkey Oak Cv  
 Oxford, MS 38655  
 scott@nextgensports.us

**SHIP TO**

Peltier Park  
 151 Peltier Park Drive  
 Thibodaux, LA 70301

**ESTIMATE #**            **DATE**  
 NGS(PPLA)041426(    04/14/2026  
 30)

**ACTIVITY**

**Collegiate Foul Pole 30', Perm/Semi Perm - Yellow**

Sold in Pairs. 4-1/2" heavy-duty steel tube pole with zinc undercoating and powder coat finish. Designed for permanent or semi-permanent (with optional ground sleeve). Includes 18"W by 18"H bolt-on steel wing panel. Surface mount & wall mount installation available. 3 year limited warranty SKU: BBCFP-30 Available in White, Softball Yellow or Orange  
 Color: Yellow

QTY	RATE	AMOUNT
1	5,300.00	5,300.00

**Foul Pole Ground Sleeves, 30' (Collegiate)**

For semi-permanent installation of 30' yellow collegiate foul poles. Sold in Pairs. 3 year limited warranty. Facilitates easy installation & maintenance. Weight 36 lbs.  
 SKU: FPS-30C

1	500.00	500.00
---	--------	--------

**FREIGHT-IN**

1	800.00	800.00
---	--------	--------

<b>SUBTOTAL</b>	6,600.00
<b>TAX</b>	0.00
<b>TOTAL</b>	<b>\$6,600.00</b>

Accepted By

Accepted Date



**PYT Sports, Inc.**  
 2908 W. 99th Place  
 Evergreen Park, IL 60805  
 7086342099  
 www.pytsports.net

# Estimate

**ADDRESS**

Scott Miller  
 NextGen Sports Surfaces  
 714 Turkey Oak Cv  
 Oxford, MS 38655  
 scott@nextgensports.us

**SHIP TO**

Peltier Park  
 151 Peltier Park Drive  
 Thibodaux, LA 70301

**ESTIMATE #**      **DATE**  
 NGS(PPLA)041426(    04/14/2026  
 12)

ACTIVITY	QTY	RATE	AMOUNT
<b>Collegiate Foul Pole 12', Perm/Semi Perm - Yellow</b> Sold in pairs. 3-1/2" heavy-duty steel tube pole with zinc undercoating and powder coat finish. Designed for permanent or semi-permanent (with optional ground sleeve). Includes 18"W by 6'H bolt-on steel wing panel. Surface mount & wall mount installation available. SKU: BBSBFP-12 Color: Yellow	1	3,500.00	3,500.00
<b>Foul Pole Ground Sleeves, 12'/15'</b> For semi-permanent installation of 12' or 15' yellow collegiate foul poles. Sold in Pairs. 3 year limited warranty. Facilitates easy installation & maintenance. Weight 36 lbs. SKU: FPS-12	1	300.00	300.00
<b>FREIGHT-IN</b>	1	600.00	600.00
		<b>SUBTOTAL</b>	4,400.00
		<b>TAX</b>	0.00
		<b>TOTAL</b>	<b>\$4,400.00</b>

Accepted By

Accepted Date

- 1- BASE RAKE MOUNTED 3" STEEL PIPE
- 2- UWI STRUT SUPPORTS
- 3- LH ENTRY 200 AMP 240V METER BASE
- 4- 200 AMP W/ MAIN PANEL
- 5- 3" CONDUIT BORED TO ENTER BY POWER POLE
- 6- 2" CONDUIT TO FEED BUILDING
- 7- HOUSE KEEPING CONCRETE PAD
- 8- #4 GROUND WIRE TO 5/8" x 10' DOD

